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CCR No. 96-0974A Logged Date 8 / 2 4 / 9 6 Rev. A Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description)INS L4  requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change X Start New Baseline

Problem
1.  The requirements referenced by this CCR, support the user in the interactive building of a

Data Availability Notice (DAN) file.  This capability is not required in Release A, since DAN
files are expected to be simple (single granule ingest).   Furthermore, the HTML forms
required to support the user in the building of a DAN can be more effectively  implemented in
Release B due to availability of additional HTML form development capabilities (e.g. JAVA).

2.   L4 requirement allocation  to release A is  not correct; see attached redlined L4s

Proposed Solution
Move six (6) L4  requirements to release B. See attached proposed change.
Add missing  requirement type field for S-INS-00175 and S-INS-00345 with type “functional”

Note: 1.  All L4 “verification_status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”
shall be entered as “test”.

Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Dinesh Patel (Signed)  Dinesh Patel   8/22/96
Signature Date

Office SCDO Office Manager (Signed)  N. Prasad       8/23/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. C. Barbiere     8/23/96
Signature Date
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